CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00158

TITLE: AT&T Proposed Duct Bank, Construction DATE: 5M11/2017
Bid Package BP-12 Road 27

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for performing all services required to construct the work as stipulated in
the Bid Package BP-12, “Proposed AT&T Duct Bank as detailed by the Ready for Construction Drawings “Bid Package-

12" AT&T Duct Bank Road 27, Plans Dated January 26, 2017,” and Post Bid Clarification “Bid Package 12 — Electric
Distribution Construction, Adjustment of Time of Completion Dates to a Calendar Day Contract” (Page 3).

AT&T conductors (wires, fiber optic cable, etc.) are not part of this contract and will be installed by others.

The Contractor shall coordinate with, and obtain all necessary permits to enable commencement of work from all affected
local jurisdictions included but not limited to AT&T and the County of Madera.

EXTRA WORK AT AGREED LUMP SUM:

For the work the Contractor shali be paid the agreed lump sum of $374,345.62. This lump sum constitutes full and complete
compensation for providing all labor, material, equipment, tools, and incidentals, including all markups by reason of this
change.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a

separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00158

TITLE: AT&T Proposed Duct Bank, Construction DATE: 5/11/2017
Bid Package BP-12 Road 27

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order Is made In good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptane€ by
Signatur: Date
Ghassan Arigat — Project Manager/Director
&6 \ I
California High-Speed Rail Authority
Submitted by u
Signature Date
_. John C. Lee - D-B Oversight Manager
Sign Date
Design & Construction Manager 57
17/r1
Approval By _—— 3y~ —r
Signat [ Date

! Terry Ogle ~ Director of Design & Construction
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